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de maximis, inc. 

 

 

June 15, 2021          VIA ELECTRONIC MAIL 

 

Ms. Diane Salkie 

ATTN: Lower Passaic River Remedial Project Manager 

Emergency and Remedial Response Division 

U.S. EPA, Region 2 

290 Broadway, 20th Floor 

New York, New York 10007 

   

Re: Monthly Progress Report No. 105 – May 2021 

Lower Passaic River Study Area (LPRSA) 

River Mile 10.9 Removal Action 

CERCLA Docket No. 02-2012-2015 

 

Dear Ms. Salkie: 

 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned 

project on behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative 

Settlement Agreement and Order on Consent for Removal Action (Settlement 

Agreement or AOC). The Progress Report satisfies the reporting requirements of 

Paragraph 28 of the River Mile (RM) 10.9 Removal Action (RA) Settlement Agreement. 

The CPG previously identified several issues in Section (d) that delayed and complicated 

the completion of the RM 10.9 RA. These issues have been resolved by the Region’s 

approval of the Long-Term Monitoring and Maintenance Plan (LTMMP) and the RM 10.9 

RA Final Construction Report. 

 

(a) Actions which have been taken to comply with this Settlement Agreement during the 

previous month.  

 

Meetings/Conference Calls 

• None. 

 

Correspondence 

• On May 12, CPG forwarded the March 2021 Monthly Progress report.  The CPG is 

awaiting a response to its request that the Region reduce the frequency of 

progress reports from monthly to quarterly. 

• May 19, EPA provided comments on River Mile 10.9 Removal Action; Long-Term 

Monitoring and Maintenance Plan Report; Year 5; Lower Passaic River Study Area; 

May 2020.   
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Work 

• CPG initiated revisions to the River Mile 10.9 Removal Action; Long-Term Monitoring 

and Maintenance Plan Report; Year 5; Lower Passaic River Study Area; May 2020.   

 
(b) Results of Sampling and Tests 

• N/A 

 

(c) Work planned for the next two months with schedules relating to the overall project 

schedule for construction completion and monitoring  

• CPG will complete revisions and deliver a revised River Mile 10.9 Removal Action; 

Long-Term Monitoring and Maintenance Plan Report; Year 5; Lower Passaic River 

Study Area; May 2020.   

 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems or 

delays 

• N/A   

 

If you have any questions, please contact me at 215-806-7688. 

 

Very truly yours, 

 

de maximis, inc. 

 
Robert H. Law, Ph.D. 

CPG Project Coordinator 

 

cc:      Christopher Jimenez, EPA Region 2 

            Sarah Flanagan, EPA Region 2 Office of Regional Counsel 

            Frances Zizila, EPA Region 2 Office of Regional Counsel 

Dawn Lamparello, CPG Coordinating Counsel 

Jay Nickerson, NJDEP 

David Marabello, CDM-Smith 

Scott Kirchner, CDM-Smith 

Elizabeth Franklin, US Army Corps of Engineers 

Reyhan Mehran, NOAA 
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Clay Stern, FWS 
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